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CCR No. 96-0730 Logged Date 7/03/96 Rev. Request Type

Priority Routine Urgent Emergency Affected Release Change Class

Title (description)
X-Term Relocation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem

Vinod Khatri is moving from 3035K to 3040.  His x-term needs to go with him.

Proposed Solution
Please have x-term located in 3035K moved to 3040.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Sheila M. Petrone
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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